
ECS Configuration Change Request Page 1 of 1 Pages

CCR
No.

97-0157 Logged Date 2/10/97 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description)
Release B.0 COTS SW Install request
Documents Affected
None

Source Nos (RID, NCR, Action Item, GSFC CCR,
etc.) or Tech Reference
 None

RTM
Change

Start New
Baseline

Problem
Additional SW is needed by development, to be installed on a number of development machines
All version are defined in the B0 Baseline Table.

Proposed Solution
Please install the following:
    RELBHPCS                     CLE9IBM                          Cheyenne                         Cherokee                            Oriole   
ClearCase Client       ClearCase Client       ClearCase Client        ClearCase Client        Accugraph PNM
Fortran 77                 Fortran 77                 DCE Client                DCE Client                Sybase Replica Server
DEC Client                C (ANSI)                  OODCE libs              OODCE libs              Tivoli Adm.
OODCE (libs)                                             roguewave libs          roguewave libs          Tivoli Courier
emacs                              Vulcan                          C++ compiler            C Compiler               Tivoli Ent. Mgt. Console
roguewave                 ClearCase Client       C compiler                C++ Compiler           Tivoli Sentry
C++ Compiler                                                                              IDL Compiler
C Compiler                    RELBSGI                                                    CaseVision Debugger (CVD)
                                   CaseVision Debugger (CVD)

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief

Eng
FOS M&O

Procurement QO Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Securit
y

Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None X Small Medium Large
(Not exceeding $100,000)($100,000 to $500,000)(Over $500,000)

Schedule:
None

Other

Additional LOC Man-Months

Materials

Originator C. Van Steenberg,
Const. Ofc.

Signature Date

Office Dev. Rel.
Mgr.

Office Manager

Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

CCB Chairperson
Signature Date
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